

PROCUREMENT TIMELINE  
WDDSP-MCWD-OCB-CW12

Stage	Activities	Date and Time
1	Pre-Procurement Conference (before posting)	
2	Posting in PhilGEPS and TWD Website (not less than 7 days)	
	Published Date (after posting)	December 07, 2020
	Availability of Bidding Documents (from 1st day of posting and before deadline for bid submission)	December 07, 2020 to February 04, 2021
	Pre-Bid Conference (at least 12 days before the deadline for bid submission)	December 15, 2020
	Deadline for Queries (at least 10 days before the deadline for bid submission)	January 25, 2021
	Supplemental Bid Bulletin (posting and issuance at least 7 days before bid submission)	January 28, 2020
3	Submission and Opening of Bids (at least 28 days after Published Date)	February 04, 2021
4	Bid Evaluation (at least 7 days)	February 11, 2021
	Submission of additional requirement by LCB (not more than 5 days from receipt of notice)	February 16, 2021
5	Post Qualification (7 days to 45 days maximum)	February 23, 2021
6	Approval of BAC Resolution by HoPE (15 days maximum)	February 26, 2021
7	Issuance of ADB's No Objection Letter	March 03, 2021
8	Issuance of Notice of Award and Draft Contract (within 3 days from NOL)	March 08, 2021
9	Submission of Performance Security Contract Preparation and Signing (10 days from receipt of NOA)	March 18, 2021
10	Approval of Contract by Higher Authority (20 to 30 days); if required	April 07, 2021
11	Issuance of NTP (7 days from approval of contract)	April 14, 2021
	Bid Validity (120 calendar days from receipt of bid)	June 04, 2021
	Bid Security (30 days more than bid validity)	July 04, 2021